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ESTIMATE RUN 09/07/2001

ESTIMATE SUMMARY 09:31:20

CONTID: C13250         ESTIMATE NO: 0001 PROG 1999

PCN: 13250-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JCT SH 14 I-25 - FT COLLINS PERCENT TIME:

PROJECT NO: STA 0253-170                  

JCT SH 14 I-25 - FT COLLINS

NAME OF ROAD: I 25

PROJECT COUNTIES: LARIMER

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 08/31/2001 DATE TIME STARTED 08/13/2001

P.O. BOX 336638 DATE LET 07/12/2001 DATE WORK BEGAN

 DATE AWARDED 07/20/2001 DATE TIME STOPPED 03/04/2002

 DATE CONTRACT EXECUTED 08/02/2001 DATE ACCEPTED 03/04/2002

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 08/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 649,820.50 PARTICIPATING $ $ 142,103.70

AWARD PROJECT AMT: 584,025.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,293.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.44

WORK DAYS

WORK DAYS

21.87%

507,716.80

142,103.70

142,103.70

140,809.92

$

$

$

$

142,103.70

0.00

142,103.70

0.00

142,103.70

-1,293.78

0.00

140,809.92

0.00

AMOUNT DUE 140,809.92 140,809.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,809.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 64

ORIG TIME ALLOW: 60
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 0.000

1.000

202-00001  
 

3.000

EACH

700.00000 700.001.000

700.00

0010 REMOVAL OF PIPE DELETED BY  FM 105 0.000

0.000

202-00033  
 

0.000

EACH

900.00000 0.000.000

0.00

0015 REMOVAL OF END SECTION 0.000

1.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

200.00

0020 REMOVAL OF DELINEATOR 0.000

20.000

202-00090  
 

47.000

EACH

5.00000 100.0020.000

100.00

0025 REMOVAL OF MEDIAN COVER 0.000

63.000

202-00195  
 

78.000

SY  

33.00000 2,079.0063.000

2,079.00

0030 REMOVAL OF CURB 0.000

553.000

202-00201  
 

643.000

LF  

6.00000 3,318.00553.000

3,318.00

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

82.000

SY  

30.00000 0.000.000

0.00

0040 *REMOVAL OF ASPHALT MAT 0.000

1,292.000

202-00220  
 

4,716.000

SY  

6.00000 7,752.001,292.000

7,752.00

0045 *REMOVAL OF PAVEMENT MARKING 0.000

33.000

202-00250  
 

4,419.000

SF  

2.20000 72.6033.000

72.60

0050 REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

1.000

EACH

3,600.00000 0.000.000

0.00

0055 REMOVAL OF GROUND SIGN 0.000

11.000

202-00810  
 

24.000

EACH

105.00000 1,155.0011.000

1,155.00
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

4.000

EACH

250.00000 0.000.000

0.00

0065 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

601.000

LF  

4.00000 0.000.000

0.00

0070 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

500.00000 0.000.000

0.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

149.000

203-00060  
 

981.000

CY  

22.00000 3,278.00149.000

3,278.00

0080 BLADING 0.000

0.000

203-01500  
 

29.000

HOUR

90.00000 0.000.000

0.00

0085 TOPSOIL 0.000

0.000

207-00205  
 

843.000

CY  

7.00000 0.000.000

0.00

0090 STOCKPILE TOPSOIL 0.000

238.000

207-00210  
 

843.000

CY  

5.00000 1,190.00238.000

1,190.00

0095 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

33.000

EACH

30.00000 0.000.000

0.00

0100 *SILT FENCE DELETED BY FM 105 0.000

0.000

208-00020  
 

0.000

LF  

3.25000 0.000.000

0.00

0105 MODIFY INLET 0.000

0.750

210-04020  
 

1.000

EACH

1,500.00000 1,125.000.750

1,125.00

0110 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.000

ACRE

1,400.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

2.000

ACRE

1,200.00000 0.000.000

0.00

0120 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

305.000

LB  

4.00000 0.000.000

0.00

0125 *AGGREGATE BASE COURSE (CLASS 6) 0.000

302.080

304-06000  
 

2,240.960

TON 

20.00000 6,041.60302.080

6,041.60

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

165.360

TON 

175.00000 0.000.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
CMO 5

0.000

0.000

403-33741  
 

1,194.190

TON 

49.00000 0.000.000

0.00

0140 24 INCH CORRUGATED STEEL PIPE 0.000

276.000

603-10240  
 

276.000

LF  

74.00000 20,424.00276.000

20,424.00

0145 24 INCH STEEL END SECTION 0.000

1.000

603-30024  
 

1.000

EACH

400.00000 400.001.000

400.00

0150 INLET TYPE C (5 FOOT) 0.000

1.000

604-00305  
 

1.000

EACH

2,700.00000 2,700.001.000

2,700.00

0155 MANHOLE SLAB BASE (5 FOOT) 0.000

1.000

604-30005  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

0160 MANHOLE SLAB BASE (10 FOOT) DELETED BY FM 105 0.000

0.000

604-30010  
 

0.000

EACH

2,400.00000 0.000.000

0.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

894.000

LF  

13.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

2.000

EACH

300.00000 0.000.000

0.00

0175 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

3.000

EACH

3,800.00000 0.000.000

0.00

0180 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

1,299.000

609-21010  
 

2,097.000

LF  

13.00000 16,887.001,299.000

16,887.00

0185 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

258.000

609-21020  
 

568.000

LF  

18.00000 4,644.00258.000

4,644.00

0190 MEDIAN COVER MATERIAL (DECORATIVE) 0.000

0.000

610-00010  
 

17,165.000

SF  

5.00000 0.000.000

0.00

0195 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

28.000

EACH

18.00000 0.000.000

0.00

0200 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

17.000

EACH

21.00000 0.000.000

0.00

0205 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

90.000

SF  

18.00000 0.000.000

0.00

0210 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

100.000

SF  

20.00000 0.000.000

0.00

0215 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

542.000

SF  

21.00000 0.000.000

0.00

0220 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

93.000

LF  

15.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

258.000

LF  

33.00000 0.000.000

0.00

0230 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

176.000

SY  

40.00000 0.000.000

0.00

0235 *CONSTRUCTION SURVEYING 0.000

0.430

625-00000  
 

1.000

L S 

17,000.00000 7,310.000.430

7,310.00

0240 *MOBILIZATION 0.000

0.481

626-00000  
 

1.000

L S 

55,000.00000 26,455.000.481

26,455.00

0245 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

57.000

GAL 

260.00000 0.000.000

0.00

0250 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30205  
 

375.000

SF  

17.00000 0.000.000

0.00

0255 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

60.000

SF  

11.00000 0.000.000

0.00

0260 *FLAGGING CMO 5 0.000

105.500

630-00000  
 

674.000

HOUR

25.00000 2,637.50105.500

2,637.50

0265 *TRAFFIC CONTROL INSPECTION 0.000

5.000

630-00007  
 

32.000

DAY 

120.00000 600.005.000

600.00

0270 *TRAFFIC CONTROL MANAGEMENT CMO 5 0.000

15.000

630-00012  
 

63.000

DAY 

400.00000 6,000.0015.000

6,000.00

0275 *FLASHING BEACON (SOLAR) 0.000

0.500

630-80002  
 

1.000

EACH

1,000.00000 500.000.500

500.00
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

1.000

EACH

350.00000 0.000.000

0.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

10.000

EACH

80.00000 160.002.000

160.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 5 0.000

17.500

630-80342  
 

50.000

EACH

130.00000 2,275.0017.500

2,275.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

5.500

630-80343  
 

20.000

EACH

140.00000 770.005.500

770.00

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

950.00000 950.001.000

950.00

0305 *DRUM CHANNELIZING DEVICE 0.000

32.000

630-80360  
 

87.000

EACH

40.00000 1,280.0032.000

1,280.00

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY FM 105

0.000

0.000

630-80363  
 

0.000

EACH

60.00000 0.000.000

0.00

0315 *TRAFFIC CONE 0.000

50.000

630-80380  
 

100.000

EACH

16.00000 800.0050.000

800.00

0320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0330 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C13250         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 F/A QUALITY INCENTIVE PAYMENT DELETED BY CMO 4 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ELECTRIC SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 CONC BARRIER (TEMP) MCR LINE 1, ITEM 630, CONCRETE 
BARRIER(TEMP)

0.000

0.000

630-80370  
 

336.000

LF  

24.50000 0.000.000

0.00

0375 VERT PANEL MCR LINE 2 - ITEM 630, VERTICAL PANEL 0.000

0.000

630-80350  
 

5.000

EACH

40.00000 0.000.000

0.00

0380 *REMOVAL OF ASPHALT MAT (PLANING) CMO #5 0.000

0.000

202-00240  
 

1,891.000

SY  

5.25000 0.000.000

0.00

0385 UNCL EXCAV (CIP) UNCLASSIFIED EXCAVATION (CIP) MCR 
LINE 3 - ITEM 203

0.000

0.000

203-00010  
 

280.000

CY  

16.50000 0.000.000

0.00

0390 GEOTEXTILE (SEPARATOR) (CL B) GEOTEXTILE (SEPARATOR) 
(CLASS B) , MCR LINE 4 - ITEM 420

0.000

0.000

420-00131  
 

787.000

SY  

3.85000 0.000.000

0.00

0395 ADDED ITEM (TON)/ REMOVAL OF ABC CL6, REPL BY REF# 
0400

0.000

0.000

900-00024  
 

0.000

TON 

2.30000 0.000.000

0.00

0400 ADDED ITEM (CUBIC YARD)/ ITEM 900 - REMOVAL OF ABC CL 
6, MCR LINE 5

0.000

0.000

900-00004  
 

456.000

CY  

4.00000 0.000.000

0.00
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PCN: 13250-BID    ESTIMATE RUN 09/07/2001

PROJECT: STA 0253-170                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0405 F/A REPAIR ITEM 700 - REPAIR PAVEMENT LOW SPOT, MCR 
LINE #6

0.000

0.000

700-70130  
 

0.000

F A 

2,200.00000 0.000.000

0.00

0406 F/A REPAIR ITEM 700 - REPAIR LOW SPOT, MCR LINE #6, 
CMO #8

0.000

0.000

700-70130  
 

3,194.600

F A 

1.00000 0.000.000

0.00

0410 F/A REPAIR ITEM 700 - REPAIR POTHOLE/RESTRIPE - MCR 
LINE #7

0.000

0.000

700-70130  
 

0.000

F A 

260.00000 0.000.000

0.00

0411 F/A REPAIR ITEM 700 - REPAIR POTHOLE/RESTRIP, MCR LINE
#7, CMO #8

0.000

0.000

700-70130  
 

589.890

F A 

1.00000 0.000.000

0.00

CAT 123,803.70123,803.70631,520.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

8,800.00000 8,800.001.000

8,800.00

0360 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0365 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

CAT 18,300.0018,300.0018,300.00CURRENT AMT0400 $ $ $

$ 142,103.70142,103.70$649,820.50$CURRENT AMTPROJECT TOTAL


